



Phase 3 :
 Diesel tank, lorry wash,
 steam cleaning bay and other
 Plant

- Area of construction/
demolition during phase
- Access route for
construction traffic
- Construction/demolition
stockpile
- Site compound
- HGV

**BASINGSTOKE & DEANE
 BOROUGH COUNCIL**

4 AUG 2010

RECEIVED
 PLANNING, ENVIRONMENT
 & TRANSPORT

ADDITIONAL PLAN

APPLICATION No.
BDB - 69802

0 10 20 30 40 50
 metres

Scale: 1:1250

ADAMS Town Planners &
 Environmental Consultants
 Tel: 01962 877414
 www.adamshendry.co.uk

DRAWING NO. **VIT/CONS_LAYOUT_3** REVISION **B**

PROJECT TITLE
VITACRESS SALADS

DRAWING TITLE
**ILLUSTRATIVE CONSTRUCTION
 LAYOUT - PHASE 3**

SCALE 1:1250	Drawn NM	DATE 230210	SHEET A3
DESIGNED	CHECKED	APPROVED	DATE